

AVMA Governance Engagement Team Transition Timeline (revised September 14, 2013)

July 18-19, 2013	GET presents key concepts (60 minutes) at HOD informational session; HOD Reference Committees include this as agenda item
July 22, 2013	GET representative presents key concepts to members at “hot topics” session of AVMA Convention
July - September 2013	Members provide GET with feedback on TFGMP report
September 13-14, 2013	GET meets in Schaumburg to consider all feedback and survey results to develop its recommendation to the EB.
September 20, 2013	Staff provides GET with draft report including recommended changes to the proposal and meeting discussions.
September 27, 2013	GET members will review report, make any necessary changes, and finalize revised draft proposal report.
October 5-6, 2013	GET presents HAC with draft report and revised proposal to provide preliminary feedback to GET. GET will suggest January HOD meeting to include extended period of discussion and feedback of GET revised draft.
October 15, 2013	Send complete GET revised draft report to the HOD for preliminary 30-day comment period. Post same report on AVMA website, to all AVMA entities, and ASVMAE listserv also seeking comments.
November 15, 2013	Comment period deadline.
November 21-23, 2013	Executive Board considers GET report recommendations with HOD, HAC, and all received feedback included.
January 10-11, 2014	HOD discussion session of revised report facilitated by professional mediator.
Spring 2014	GET considers feedback from January 2014 HOD meeting and determines how to proceed.
July 2014	To be determined